PLANNING CONSULTANT EVALUATION

The PLANNING discipline evaluations may include Concept Development, Feasibility/Needs
Assessment, and Scope Development Also, included in this discipline are: Bicycle/Pedestrian,
Freight Planning, Local Roadway, Local Technical Assistance, Maintenance Management,
Straight Line diagram, Term Agreements, and Traffic Monitoring System contracts.

SCHEDULE — Category Weight 30 %
COMMENTS ARE MANDATORY

The work performed satisfies the scope of Services and Schedule commitments ®Tasks
are performed in a logical order e Work is completed along the critical path where
critical path activities receive the highest priority without neglecting other concurrent
activities ® The work performed does not require more than one resubmission for
corrections ® A resubmission for corrections shall not result in a schedule delay e This
rating will not reflect factors outside the Consultant’s control, such as changes made by
the Department to the Scope of Services.

Rating: Critical Path Work Items are Projected Schedule for
completed: Deliverables or Project
Completion:
5 In advance of the agreed scheduled date Can be accelerated
4 In advance of the agreed scheduled date Cannot be accelerated
3 At the agreed scheduled date Can be accelerated
2 After agreed scheduled date Is maintained
1 After agreed scheduled date Is delayed

OVERALL QUALITY — Category Weight 40 %

Based on the Consultant Quality Performance checklist responses, a rating will automatically be
calculated to one decimal point and transferred to the Consultant Evaluation Report

PROJECT MANAGEMENT — Category Weight 30%

> Rates the management, NOT the individual serving in the position

Based on the Consultant Project Management Performance checklist responses, a rating will
automatically be calculated to one decimal point and transferred to the Consultant Evaluation
Report.
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